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ORD 113..64
23 January 1964

MEMORANDUM FOR: Director of lLogistics

BUBJECT: Contract Extension ~ Contract No, RD-132
Tagk Order No, 52

1, The Office of Research and Development requests

2BX1Ad that the subject contract extemsion be negotiated withjlll
2 on Project This extension will cover a span of

nine months at a cost of I  25¢A1a 25X1A5a2

%. The proposed extension covers the scientific study

P5X1D0a

5X1D0a

Supporting labora-

tory effort will provide the necessary calibration and analysis

ef the data, modify the squipment design as field operations

§§§§nte, and expand the chemical and physical analysis capa-
ty. ; ,\

3. Due to unavoidadle delays in determining scope of
work, it is now necessary that action be taken upon this

proposal on & priority basis. The present program is due to
end 31 January 1964,

25X1A9
@ 4, —ia monitoring this project, and
211 questions should be referred to him on extension 6895,

25X1A9a

n

Physics-Chemistry
Office of Research and Development

DD/B&T

Attachments:

25X1A5a2 1. IlProposal oR0-/04-¢7
2. Regn. No, ORD 227.64
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BUBJECT: Contract Extension - Contract No, RD-132, Task
Order No, 52

RECOMMEND APPROVAL:

25X1A%9a

Date: /4" ZZ'?/:’C;3>//

e bt S ks

Deputy Assistant Director
Office of Regearch and Development

pD/BkT
APPROVED:
el T ape ATT A
i pate: ° OUEAY DR
— e T BERT D WHERON——

Deputy Cirector
{8cience and Technology)
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